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Thu 2-May-91 9:45 EDT Sys

POLREP #21 (NOTIFICATION OF SITE WORK COMPLETION)

BAHN WAREHOUSE/STRAWBERRY ALLEY SITE
MECHANICSBURG, CUMBERLAND COUNTY, PA
CERCLA/SARA REMOVAL

ATTN: GREGG CRYSTALL AND STEPHEN LUFTIG

I. SITUATION (1900 HOURS, TUESDAY, APRIL 30, 1991)
A. 0SC HAS SECURED ADDITIONAL FUNDS TO COMPLETE THE
REMOVAL ACTIONS AND TO MITIGATE THE THREATS POSED BY
MATERIALS ONSITE TO PUBLIC HEALTH OR WELFARE AS THEY
RELATE TO THE CRITERIA FROM SECTION 300.415 (b)(2)

OF THE NCP.

B. OSC MOBILIZED PERSONNEL TO THE SITE TO DISPOSE OF
CONTAMINATED MATERIALS AFTER ROTIFICATION FROM ERCS
THAT FINAL DISPOSAL APPROVALS HAD BEEN SECURED.

C. PERSONNEL ON SCENE:

4/30/91: EPA - 1, TAT - 1,

ERCS -~ 4

D. ESTIMATED COSTS TO DATE (COB 4/25/91):

COSTS TO DATE

CEILINGS

$ 10,000
17,650
35,000
480,000
318,350

EPA (DIRECT) $ . 6,010
EPA (INDIRECT) 8,034
TAT 31,438
ERCS 261,442
UNALLOCATED FUNDS ———
. TOTAL $ 306,924

$ 861,000

E. WEATHER: COOL WITH LIGHT RAIN TO SUNNY AND CLEARING,
TEMPERATURES IN THE LOW 70'S.

II. ACTIONS TAKEN

A. 0SC, TAT AND ERCS MOBILIZED TO THE SITE ON MONDAY AND
TUESDAY 4/29 & 4/30 TO PREPARE MATERIALS FOR TRANSPORT

TO THE DISPOSAL FACILITY.

B. ERCS PREPARED AND LABELLED REMAINING CONTAINERS AND DRUMS
.AS NECESSARY TO COMPLY WITH DOT SHIPPING REGULATIONS.
C. OSC COORDINATED ALL REMOVAL EFFORTS WITH PADER, LOCAL

OFFICIALS AND PROPERTY OWNER.

D. TRANSPORTATION AND DISPOSAL ARRANGEMENTS WERE FINALIZED
FOR . THE REMAINING SITE WASTE MATERIALS TO BE ADDRESSED

UNDER THIS REMOVAL ACTION.

DRUMS WERE LOADED ONTO TWO

TRACTOR TRAILERS FOR TRANSPORT TO AN OFFSITE DISPOSAL

FACILITY.

E. OSC MET WITH PRP MR. BAHN REGARDING THE SUCCESSFUL
- COMPLETION OF SITE ACTIVITIES UNDER THIS REMOVAL ACTION.
F. ALL EQUIPMENT AND PERSONNEL DEMOBILIZED FROM SITE..
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U III. FUTURE PLANS

A. THE REMAINING CONTAINERS AND DRUMS ARE TO BE HANDLED BY
COMBUSTION ENGINEERING TO BE REMOVED UNDER A CERCLA
REMOVAL ENFORCEMENT ORDER. TENTATIVELY SCHEDULED TO
COMMENCE TOMORROW, WEDNESDAY, MAY 1, 1991.

B. 0SC TO PROVIDE GENERATOR AND DESTINATION STATES WITH
APPROPRIATE COPIES OF HAZARDOUS WASTE MANIFESTS.

C. ERCS TO SECURE FOR AND PROVIDE TO THE OSC CERTIFICATES
OF DESTRUCTION FROM EACH DISPOSAL FACILITY FOR EACH
WASTE STREAM SHIPPED OFFSITE FOR DISPOSAL.

D. ALL ACTIVITIES PROPOSED, SCOPED AND TASKED UNDER THIS
REMOVAL ACTION HAVE BEEN COMPLETED. ALL PERSONNEL
DEMOBILIZED FROM THE SITE ON THIS DATE, THE LAST DAY OF
ONSITE REMOVAL ACTION ACTIVITY. THE OSC HAS DETERMINED
THAT NO FURTHER REMOVAL ACTION IS DEEMED NECESSARY AT
THE BAHN WAREHOUSE/STRAWBERRY ALLEY SITE AT THIS TIME.

E. FINAL POLREP TO BE DRAFTED UPON RECEIPT OF DISPOSAL
CERTIFICATIONS.

F. OSC REPORT TO BE DRAFTED UPON COMPLETION OF ENFORCEMENT

JACK OWENS, 08C
US EPA REGION III
PHILADELPHTA, PA
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